

CONFIDENTIAL

ITEM	NOVEMBER				DECEMBER				JANUARY	
	9-13	16-20	23-27	30-4	7-11	14-18	21-25	28-1	4-8	11-15
MANUFACTURE 16 MACHINED PARTS	←		→							
PURCHASE 16 MECHANICAL PARTS	←			→						
PURCHASE 10 MACHINED PARTS	←			→						
ASSEMBLE CODER SUB-ASSEMBLIES	←					→				
ASSEMBLE, ADJUST & TEST CODERS					←		→			
COMPLETE ASSEMBLY, ADJUSTMENT AND TESTING OF ELECTRICAL UNITS	←			→						
ASSEMBLE CODERS WITH ELECTRICAL UNITS, ADJUST & TEST					←			→		
PACKAGE & DELIVER FINAL UNITS					←				→	

ORIGINAL CL BY 235999
☐ DECL & REVIEW ON 20/10
 EXT BYND 6 YRS BY 58111
 REASON 3413

REF 20 033 52 50
 CMC 0017 M
 CMC 0000
 JUST 22 20/10
 060540 010946
 50

PROPOSED WORK SCHEDULE (REV 6 NOV 59)
 PROJECT 640

CONFIDENTIAL